
IL ROUTE 64 PROJECT UPDATE NOTICE 

 

August 17, 2012 

 

 
 

 

 

This notice will provide a brief update for all of the construction projects taking place along the 

IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to 

contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486. 

 

 

 

 

 

 

 

 

 

 

 

 

 

IL Route 64 Traffic Signal Modernization and Improvement Program (7
th

 Street to 7
th

 

Avenue): 

 The City has recently been advised that IDOT is in the process of awarding the contract 

to Thorn Electric for the modernization and improvement to the existing traffic signals 

along Main Street from 7
th

 Street to 7
th

 Avenue. This program involves the replacement 

of the existing traffic signals, installation of new pedestrian count down signals, 

utilization of LED components for energy cost savings, and improved traffic signal 

interconnect components.  

 A pre-construction meeting was held with IDOT on June 25, 2012. The City recently 

received information from IDOT that a change in the construction schedule would be 

required due to the current delay in receiving the new traffic signal equipment. The 

contractor is now expected to begin construction activities beginning in November, 2012. 

More information about specific start locations will be provided at a future date. 

 

 

 

IMPORTANT NOTICE 
IDOT will be performing an emergency repair to an existing culvert that crosses under IL Route 25, 

north of East Main Street, near Fox Glen Drive. Due to the work activities associated with this 

repair, IDOT has closed IL Route 25 which began Monday July 23, 2012. Detour signage was 

installed and implemented at 9am on Monday, July 23. Signs indicating that local businesses are 

open have been installed at all key locations. IDOT has chosen to utilize the existing contractors 

performing work on the Red Gate Bridge but it is important to note that this work is not directly 

related to that project. To view a copy of IDOT’s press release relating to this roadway closure 

please visit the city’s website: http://redgatebridge.org/news/2012-07-17-251 

 



 

IL Route 64 (7
th

 Avenue to IL Route 59): 

 

Please be advised that temporary movement restrictions and road closures may be put into place 

by the St. Charles Police Department as deemed appropriate to improve travel times and overall 

safety. 

 

Note: Although this IDOT contract has been designed in two stages, during the weekly progress 

meetings the project has primarily been discussed as one large project, for that reason these 

updates will be presented in a similar format. 

 

East Side Project Limits (38
th

 Avenue to IL Route 59): 

 The Contractor is completing the final installation of the box culvert crossings and storm 

sewer work near the intersection of Powis Road and East Main Street. This work is 

expected to be completed in the next two weeks. 

 Due to modifications to the existing grading elevations near the intersection of Kautz 

Road and East Main Street the contractor will begin modifications to the existing water 

main at this intersection. This work is expected to take place over the next few weeks. No 

water service disruptions are anticipated at this time. 

 The contractor will continue roadway widening work beginning at 38
th

 Avenue and 

heading east. This work is expected to take place over the next few weeks. 

 Work continues at the northeast corner of the new bridge near the intersection of East 

Main Street and Powis Road. Numerous utility conflicts have been encountered and 

relocation work for these items will be required. 

 Contractor will continue bridge work near the intersection of Powis and East Main Street. 

 

West Side Project Limits (7
th

 Avenue to Kirk Road) 

 Lane reductions near the intersection of East Main Street and Dunham Road will 

continue this week for work associated with the installation of the new water main and 

utility work on the north side of East Main Street. The construction limits for this work 

are from Dunham Road heading east for approximately 1,000 feet. During this work, lane 

reductions will be required and motorists can expect delays during normal business 

hours.  

 The Contractor is expected to continue working on the installation of the new storm 

sewer from Dunham Road heading west towards the intersection of Tyler Road and East 

Main Street. This work is expected to be completed by the end of next week. 

 The Contractor will be working on the replacement of an existing storm box culvert just 

west of the intersection of East Main Street and 9
th

 Avenue. This work will also include 

the modification to the existing outfall pipes discharging into the North Tributary Creek. 

This work is expected to be completed in the next few weeks. 

 Two Contractor will continue on the transferring of water services on the new water main 

installed near Dunham Road heading east on East Main Street for approximately 1000-

feet. This work is expected to be completed by the end of next week. Local businesses 

may experience temporary water shut-offs during this time. Public Works crews will be 

providing additional notification prior to these interruptions. 



 The Contractor continues to remove the existing pavement on the south side of East Main 

Street and this work activity will continue for the next week.  


